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May 9, 1994

TO: DSF Files K

&&FROM: Brend* a Apple, NFO

RE: Saad-Nashville Site 19-533
Davidson County

Subject: Meeting with EPA and PRP's on May 6, 1994

0930: All parties met at DSF's 4th floor conference room to
discuss the proposed work plan submitted by the PRP's to EPA
approximately May 3, 1994.

Steve Dunn, Textron began the meeting by stating that after
reviewing the transcript of the judges ruling during the
access hearing, he wasn't sure that the propsed workplan
could be accomplished in the timeframe indicated by the
judge. Therefore, he seemed to be proposing to do no off-
site work with the exception of the dye trace, cap the site
and do no TPH removal.

Fred Stroud, EPA responded by saying there would be a dye
trace and a source removal down to acceptable limits.

After a lengthy break (requested by EPA to make phone
calls), Wilda Cobb (EPA) asked Drew Goddard (PRP rep) if
they were withdrawing their offer to perform the work in the
work plan. He said no. The offer still stood. Another
discussion detailing more technical matters ensued.

Steve Dunn agreed they would remove the "worse" off-site
contamination as depicted on the drawing submitted with the
workplan. The designation of the area was by past physical
definition only.

After another long break (requested by EPA to make
additional phone calls), Fred said that removal of the
discrete area was acceptable. However, "hot spots" as
designated by previous analytical would also be necessary.
He would outline which areas were of concern. The dye trace
would proceed as scheduled with EPA doing the work in-house
rather than with WESTON. The PRP's will most likely present
a RI/FS work plan to the State for review so any additional
on-site work may be coordinated with PRP's, EPA and the
State during the same time period.

1330: Meeting adjourned.

Vehicle: S1FA44 11 miles
Parking: $4.00

034


